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ISSUE: 
 
On August 18, 2005, the California Transportation Commission (Commission) allocated a total of 
$19,319,000 for nine SHOPP projects and $139,593,000 for three STIP projects, as shown on the 
attached list.  In accordance with the Commission’s FY 2005-06 STIP/SHOPP Allocation Plan and 
Criteria, the deadline to award the contracts is February 28, 2006.  Each of these projects needs an 
award extension, as authorized under the allocation plan.  The attachment also shows the details of 
the projects and the delays that have resulted in the extension request. 
 
RECOMMENDATION: 
  
The Department of Transportation (Department) recommends the Commission approve the time 
extensions, as indicated on the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that funds allocated for Department construction 
projects are available for contract award for a period of 12 months from the date of allocation.  The 
Guidelines further stipulate that the Commission may approve a waiver to the contract award 
deadline one time only for up to 20 months in accordance with Section 14529.8 of the Government 
Code.  
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the 
receiving agencies to request a time extension if the project will not be awarded within the six 
months.  
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Attachment 

Allocated
Project District County Route PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of

Number EA DESCRIPTION Source (x $1,000) (month-yr)
1 4 ALA 580 0119C/151051 In the cities of Dublin and 

Pleasanton.  Install ramp metering 
system at 14 on-ramps and 
connectors, widening ramp for HOV 
bypass and install CCTV cameras for 
traffic management.

SHOPP 2,727$        In August 2005, funds were allocated for this project in Alameda County.  The project was advertised 
on October 11, 2005.  There was one bid at 30% above the Engineer's Estimate.  The District 
recommended to reject the bid and is proceeding to revise  and repackage the project. The Department 
is requesting a six month extension in order to re-advertise and award the project.  

6 August-06

2 4 ALA 580 A0102A/150921 On Route 580 and 205 in the city of 
Livermore. Install changeable 
message signs and CCTV for Bay 
Area traffic operations systems at 
three locations. 

SHOPP 948$           In August 2005, funds were allocated for this project in Alameda County.  The project was advertised 
on October 3, 2005, bids were opened on November 15, 2005.  There were six bids, and the lowest bid 
was 41% over the Engineer's Estimate.  The bids were competitive for today's market trend, and 
therefore, the District recommended to award.  The Department is requesting a four month award 
extension in order to obtain additional funds and award.

4 June-06

3 4 MRN 101 0342L, 0343C, 
0346F/2261V1

On Route 101 in Marin County.  
Widen for HOV lanes rehabilitate 
pavement upgrade median barrier 
and drainage facilities.

STIP 31,172$      In August 2005, funds were allocated for these projects in Marin County.  The bids were opened Dec. 
13, 2005.  The low bidder was disqualified and the second bidder has been identified as the apparent 
low bidder. There is a temporary legal stay on the award pending a hearing March 13, 2006 to address 
the claim by the initial low bidder. The Commission approved supplemental funds for the award of this 
project at their February meeting.    The Department is requesting a six month extension in order to 
address legal issues and award. 

6 August-06

4 4 MAR 37 0332B/150671 In Marin County near Novato and 
Vallejo at various locations install 
traffic operation systems.

SHOPP 1,542$        In August 2005, funds were allocated for this project in Marin County.  The bids were opened October 
26, 2005.  There were three bids however, the low bidder did not meet DBE contract requirement and 
was found not to have met the good faith effort for disadvantaged business.  The second low bidder did 
not submit documents and was nonresponsive.  The Department is currently requesting supplemental 
funds to award to the third bidder.  The Department is requesting a three month award extension in 
order to obtain additional funding or repackage and award.

3 May-06

5 4 SM 92 0744D/294621 In San Bruno on Routes 82 and 380.  
Restore highway planting and 
irrigation equipment, gore paving, 
install fencing, access gates and 
other safety and maintenance 
improvements.

SHOPP 2,015$        In August 2005, funds were allocated for this project in San Mateo County.  The project was advertised 
on October 17, 2005 and bids were opened on November 16, 2005.  There were three bids, the low bid 
was 24% above the Engineer's Estimate. The bids were reviewed and determined that a re-design and 
re-packaging was needed due to the lag that occurred between PS&E and advertisement.  During the 
delay in allocation, the field conditions had changed requiring changes in the project and contract 
documents. The Department is requesting a six month extension in order to re-package and re-
advertise the project PS&E.

6 August-06

6 4 SCL 101 0457D/151291 In Santa Clara County on Route 101.  
Upgrade 13 existing ramp metered 
locations along the northbound and 
southbound directions, and widen, 
install and implement 3 new on-ramp 
locations for HOV lanes. 

SHOPP 1,650$        In August 2005, funds were allocated for this project in Santa Clara County.  The project was advertised 
on September 12, 2005 bids opened October 12, 2005.  There were two bids; the low bid was 45% 
over the Engineer's Estimate.   The Department is requesting a six month award extension in order to 
obtain supplemental funds and award.

6 August-06
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7 6 KER 99 3510/451601 In Kern County in Bakersfield near 
Route 99/204 separation. Highway 
planting and irrigation

SHOPP 2,736$        In August 2005 funds were allocated for this project in Kern County. The project was advertised on
October 3, 2005 and the bids were opened on November 2, 2005. There was one bidder and the low
bid was 131.13% above the Engineer’s Estimate. On November 9, 2005, the District recommended
that this contract not be awarded due to the lack of competitive bids. The Department is requesting an
award extension of six months in order to revise the project and repackage the PS&E.

6 August-06

8 6 TUL 99 6476/432001 In Tulare County near Kingsburg.  
Rehabilitate Roadside Rest Area, 
ADA compliance, sanitary sewer  and 
utility upgrade, construct 
maintenance crew/CHP facility.

SHOPP 2,215$        In August 2005, funds were allocated for this project in Tulare County.  The project was advertised on 
September 12, 2005.  There were two bids; the low bidder,  at 16% over the Engineer's Estimate was 
granted relief of his bid; the second bid was 55% over the Engineer's Estimate.  Supplemental funds 
were denied and the project is being down-scoped to stay within the allocation.  The Department is 
requesting a ten month extension to package and re-advertise the project. 

10 December-06

9 7 VEN 23 1167D/115451 In Ventura County in Thousand Oaks. 
Roadway widening, construct sound 
walls, ramp improvements and install 
TOS elements.

STIP 48,299$      In August 2005, funds were allocated for this project in Ventura County.  Immediately after the 
allocation, the cost increase needed to be amended into the FTIP in order to authorize the DEMO 
funds. The FTIP amendment was finalized Nov.11, 2005, and FHWA approval it Nov. 25, 2005.  The 
DEMO funds were authorized Dec. 5, 2005 and the project was advertised Dec. 19, 2005.  Bids were 
opened Feb. 23, 2006.  The Department is requesting a three month extension in order to award the 
project.

3 May-06

10 8 SBD 247 0254A/482301 In San Bernardino County in Lucerne 
Valley and Barstow. Pavement 
Rehabilitation.

SHOPP 4,156$        In August 2005, funds were allocated for this project in San Bernardino County. PS&E was originally 
completed in April 2002.  When contract documents were reviewed, it was determined additional plan 
updating was required.  PS&E was revised in December 2005, advertised Jan. 2, 2006 and bids were 
opened Feb. 9, 2006.  The Department is requesting a three month award extension in order to award 
the project.

3 May-06

11 11 SD 5 0881/264701 In San Diego County on routes 5 and 
8, at various location.  Remove 
existing metal beam guardrail and 
Install concrete barrier and crash 
cushions.

SHOPP 1,330$        In August 2005, funds were allocated for this project in San Diego County.  The project was advertised 
September 19, 2005; bids were opened October 20, 2005.  There were two bidders. The apparent low 
bidder is in the process of a good faith hearing for Disadvantage Business goals.  The Department is 
requesting a six month extension in order to allow the bidder to meet good faith and in the event he 
doesn't, the Department will repackage and readvertise the project.

6 August-06

12 12 ORA 5 0978T/101671 In Orange County in Buena Park.  
Reconstruct and widen for HOV lanes 
and ramps.

STIP 60,122$      In August 2005, funds were allocated for this project in Orange County.  The project was advertised on 
September 19, 2005.  The project was risk- listed with the Union Pacific Railroad Construction and 
Maintenance Agreement execution being an outstanding item.  The agreement was executed January 
17, 2006, which caused a delay in bids being opened, in order to get FHWA approval.  Bids were 
opened February 9, 2006.  The Department is requesting a four month extension in order to obtain 
additional funds and to award the contract.

4 June-06
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